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PUBLIC PROJECTS - LONG TERM 

1 ROW San Pedro Creek Drainage Project Camp Laredo Flores 05/19/20 09/30/23 24-hrs

Included in the San Pedro Creek Project, Sundt reconstructed the Camp Street bridge.  The Guadalupe St. bridge 

and Camp Street bridge are re-opened to traffic.   Only a few prking street signs are pending along Doloraos and 

Nueva St. The construction fences will be coming down from Guadalupe to S Alamo streets and from from El 

Paso to Guadalupe at the end of September.  

2 Cap Imp North Main Avenue & Soledad St.  (Pecan To Navarro St) Main Martin Traffic Circle 04/11/22 10/02/23 24-hrs

Reconstruction of Main Street.  Main Street is closed to one southbound lane.  Contractor (E-Z Bel Construction) 

will be placing asphalt thru out the entire North Main Avenue & Soledad Street (Pecan St. to Navarro St.) project 

limits starting as early as Monday 9.18.23 thru Friday 9.22.23 weather permitting. Asphalt placement thru out the 

project limits will be generally from 7:00am to 7:00pm daily. Asphalt placement by Fox Tech High School will be 

between the hours of 9:00am thru 3:30pm daily as needed. In the event of weather or unforeseen occurrences, 

the asphalt placement could extend into the following week, but not anticipated. 

Soledad              

(and Navarro)
Martin Traffic Circle 03/07/22 10/03/23 24-hrs

Reconstruction of Soledad Street.  Project has started w/ drainage conduit on Giraud and Augusta.  Soledad is 

closed to one lane northbound.

3 Cap Imp Commerce Street  (St. Mary's to Santa Rosa St.) Commerce St. Mary's Soledad 09/14/20 11/30/23 24-hrs

The Contractor (EZ Bel Construction) began construction on the 2nd phase of Commerce Street from St. Mary’s 

St. to the San Antonio River Bridge on Wednesday July 5, 2023.  As previously discussed, on July 24, 2023 

excavation and reconstruction of the northside of Commerce between St. Mary’s and the San Antonio River 

Bridge will begin.  In an effort to mitigate any potential delays / impacts to the Contractors schedule the use of this 

area by Jordan Foster will require daily coordination.  Prior coordination for all material deliveries is to be 

performed and all materials currently withing the proposed work area will need to be relocated prior to the 24th. 

On July 5, 2023, the Contractor (EZ Bel Construction) began construction of the 2nd phase of Commerce Street 

from St. Mary’s St. to the San Antonio River Bridge. A single Westbound lane is anticipated to remain open until 

project completion, November 2023. 

 

On July 10, 2023, the Contractor began Phase 1 (of 2) of the removal and replacement of the sidewalk overlay on 

the east side of Main and Soledad St. between Houston and Commerce Street.  Both Northbound lanes on 

Soledad will be closed to vehicular traffic and the Southbound lanes will always remain open from Houston Street.  

Main Street will remain open for Northbound traffic via the southbound lane from Commerce Street. Pedestrian 

traffic will be detoured from the east sidewalk to the west sidewalk.  This work has been completed.                                                                                                                                                                                                                                                                                                                                                                                                  

4 Cap Imp ZONA CULTURAL - Commerce Street (Frio to Santa Rosa St) Commerce Santa Rosa Frio 01/25/22 08/31/24 24-hrs

Contractor has started utility work on Commerce between Leona and Frio.  Commerce is completely closed for the 

utilities and road construction in that section.   Pecos Street has been narrowed to one lane for sewer work.  On 

9/26/22, Commerce St. between Santa Rosa and San Saba was narrowed down to a single west bound lane for 

utility work. There is currently one lane of WB traffic from Santa Rosa to Frio.

ZONA CULTURAL - San Saba St (Nueva St to Martin St.) San Saba Nueva Martin 01/25/22 08/31/24 24-hrs

The entire street will be reconstructed.  A single through lane will remain open to traffic, throughout, between 

Commerce and Martin.  San Saba is closed between Dolorosa and Nueva from May 2023 until September 2024, 

San Saba between Dolorosa and Commerce will be closed from May 2023 until March 2024 to perform utility and 

road reconstruction work..  There are currently full closures on-going at (Nueva to Dolorosa) & (Dolorosa to 

Commerce). There is also a lane closure between Commerce and Houston.Roadwork coming to 

completion at Nueva/San Saba intersection. Sanitary Sewer will resume between Dolorosa and Commerce 

next week.

ZONA CULTURAL - Santa Rosa Street (Cesar E. Chavez to Martin St) Santa Rosa Martin Cesar Chavez 02/08/22 01/31/24 24-hrs

The entire street will be reconstructed.  Two-way traffic will be maintained throughout.  This work is on hold while 

the contractor investigates a fiber duct bank that was damaged.  This work along with the remaining tie-ins is 

anticipated to be complete by mid-August.                                                                                                                      

Closure of East side Intersection at Cesar Chavez & Santa Rosa

Beginning Monday, October 2, 2023, Cesar Chavez will be closed to westbound and eastbound traffic at Santa 

Rosa through November 2023. The east side of Santa Rosa will remain open to northbound and southbound 

traffic. Work in the area will consist of utility installation, road excavation and the installation of concrete 

pavement.

Eastbound Cesar Chavez traffic will be detoured at Santa Rosa, westbound Cesar Chavez traffic will be 

detoured at S. Flores. During construction, access will be maintained for all residents and businesses; 

however, through traffic will not be permitted.  

5 Cap Imp Broadway Street Broadway Travis IH 37 Overpass 07/20/21 06/30/24 24-hrs

Sundt is reconstructing Broadway Street. Broadway & E. Jones Intersection The intersection is opened entirely. 

Broadway (Brooklyn to Roy Smith): Continuing September 2023 thru November 2023 westside roadway 

reconstruction, including curbs, sidewalks, driveway approaches, and pavers. Two-Way traffic northbound and 

southbound is opened, and will be maintained while working on the west side of the roadway. Intersection of 

Broadway & Brooklyn Ave. to the Intersection of Broadway & 6th St. and McCullough Ave, to the intersection of 

Broadway & 4th St.:  Full road closure September 5, 2023 thru December 2023 (McCullough Ave. will remain 

open to eastbound and westbound traffic throughout these closures).	Avenue B, McCullough, and N. Alamo: 

Clean-up work, and pressuring washing. The overall project is anticipated to span through June 2024.  The Jones 

St. and Broadway intersection NB/SB and EB/WB lanes are now open.  
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6 Cap Imp City Tower (Old Frost Tower) / Skanska Construction Houston Main N Flores 01/06/20 12/15/23 24-hrs

Skanska is being issued a change order that adds a full year to the Contract for the renovation of the  Frost 

Towers.  The full closure of Houston St. Street will remain until Fall of 2023.  It will open only when necessary for 

special events.   The westbound lane on Houston Street was opened on April 7th 2023.  This project is 

anticipated to be complete in the Winter of 2023.  
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7 ROW Alamo Plaza Renovation Project

Alamo                                     

Crockett                                   

E. Alamo Plaza; 

Blum

Crockett                                 

E. Alamo Plz                      

Total Closure

Houston                                     

East of Bonham                                               

Total Closure

06/01/20 Permanent Permanent

E Alamo Plz., Blum, Crocket from E. Alamo Plz. To Bonham and Alamo from Crockett to Houston are permanently 

closed.  Crockett, east of Bonham, is reopened to traffic. Bonham was re-opened on 11/23/22 but the west bound 

lanes of Crockett from Bowie St to Bonham are closed, except to thru traffic, until further notice.  Phase 2 of 

construction will include Plaza de Valero in front of the Menger Hotel.  Work will resume in October 2023 and be 

complete by July 2024.  Design of Alamo from Commerce to Blum is expected to be complete in the fall, the 

construction schedule is still being determined.  Alamo Plaza is scheduled to be closed from E. Commerce to 

Crockett St. and on Crockett St. from Alamo Plaza to Losoya by the end of October.

8 ROW Flores at Cesar Chavez Traffic Signal Flores Cesar Chavez Old Guilbeau 03/30/21 TBD 24-hrs
Proposed redesign of west curb of Flores approaching Cesar Chavez Intersection.  The west curb lane of Flores 

is closed with concrete barrier.

9 Cap IMP South Alamo St (E. Market St. to E. Cesar E. Chavez Blvd.) Alamo Market Cesar Chavez 12/5/2022 2/12/2025 24-hrs

Reconstruct Alamo St - City Bond Project

The entire street will be reconstructed on Alamo.  Two-way traffic will be maintained throughout.   AT&T is 

proceeding with telecom work on E. Nueva, west of S. Alamo, until mid-August. Eastbound and westbound traffic 

will have one lane in each direction along E. Nueva St. and will maintain both north and south access onto S. 

Presa St. and S. Alamo St.   

                                                                                                                                                                                                     

AT&T continues pre-splicing work on the S. Alamo from Nueva to Cesar Chavez thru Summer 2023. Construction 

crews will do alternating lane closures around the AT&T manholes, which are in the median area or the center 

southbound lane. Two-way traffic will be maintained at all times and no driveways or intersections will be blocked.                                                                                                                                                                                                                                                                                                                                                                 

Beginning Monday, October 2, 2023 South Alamo Street will be closed to northbound and southbound 

traffic at E. Cesar E. Chavez Blvd. through mid-November 2023 weather permitting. E. Cesar E. Chavez 

Blvd. will remain open to westbound and eastbound traffic. 

Market St Alamo 2/20/2023 3/6/2023 24-hrs Alternating lanes closures on the east side of the Market St and Alamo intersection for AT&T work.

10 ROW
CPS Electric / Zachry Phase 1 of Downtown Power Conversion to Underground 

Distribution Project
El Paso Santa Rosa Flores 04/03/23 TBD 24-hrs

On May 1st, 2023, Zachary (the contractor) closed El Paso between Santa Rosa and San Saba to start their 

overhead to underground conversion utility work.  Boring will go west to east on El Paso Street to get to the 

receiving pit on the east side of Santa Rosa intersection.  From June 12th until September, access to El Paso 

from Santa Rosa are now open as the contractor bores undergound across Santa Rosa St. to install electrical 

conduit.  Alternating lane closures will be required on Santa Rosa (at the El Paso intersection); however, a single 

southbound lane and a single northbound lane will always remain open as the contractor’s work progresses 

across the intersection. Access to the Café College and the Municipal Records Facility, on El Paso St., will be 

maintained via a detour on Guadalupe St to San Saba St.  Future phases of work will need to occur to complete 

this overall underground utility effort.   The overlay work was completed, and the final striping is scheduled 

for cmpletion on October 24.  

PRIVATE PROJECTS - LONG TERM 

11 DSD/ROW Floodgate Apartments Commerce Soledad St. Mary's 01/06/20 12/31/23 24-hrs
New high-rise apartment complex.  This project is located between the Witte building and Canopy Hotel on 

Commerce St.  The project’s anticipated completion date is December 2023.   

12 DSD/ROW 300 N. Main Main Travis Pecan 03/01/22 12/09/23 24-hrs

A new retail and residential complex. The east lane of Main, the south lane of Pecan, the north lane on Travis, 

and west lane of Soledad closed for the duration of the project, late 2023.  Pedestrian access to the local 

businesses will remain open.    

Pecan Main Soledad 03/01/22 12/09/23 24-hrs The south lane of Pecan will be closed for the duration of the project in late 2023

Travis Main Soledad 03/01/22 12/09/23 24-hrs The north lane on Travis will be closed closed for the duration of the project in late 2023

Soledad Travis Pecan 08/20/22 12/09/23 24-hrs The southbound lane and turn lane are closed until Fall 2023. 

13 DSD/ROW Intercontinental Hotel Renovation Martin Soledad The Bridge 10/08/22 07/15/24 24-hrs
This hotel is in the city block surrounded by Pecan, Soledad, and Martin. The sidewalks on Pecan and Soledad 

will need to be closed later, TBD.  

14 DSD/ROW La Villita Kimpton Hotel Alamo Arcienage Nueva 10/10/22 06/29/24 24-hrs

In early May 2023, open cut trenching started for their electric duct bank on Arciniega St., and this work was 

completed in mid-June.  Fire and domestic water will start on Arciniega on a future date TBD, once they obtain 

their permits.  The electric duct bank work on Alamo has been delayed due to a utility design conflict with the 

City’s bond project.  They anticipate flipping the traffic closure on Alamo from the southbound lanes to the 

northbound lanes, in mid-August, after their tower crane is removed, which is currently scheduled to occur from 

August 7th-9th.  A single lane will remain open as they shift work from the NB to SB lanes.

15 DSD/ROW Alameda Theatre W. Houston Laredo Cameron Sept. 18, 2023 TBD 24-hrs

The Alameda Theatre is proposing to close the sidewalk, parking lane and eastbound lane of Houston Street, 

from Laredo to the river, for 4 months as part of their renovation project.  This project began on-September 18, 

2023 and anticipated to be completed in mid-January.  The Alameda Theatre is proposing to close the sidewalk, 

parking lane and the eastbound lane of W. Houston St. from S. Laredo St.to Camaron St., starting on September 

18, 2023.  

SHORT TERM - PUBLIC/PRIVATE PROJECTS 24-hrs
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16 Cap Imp Dolorosa Dolorosa IH35 Flores TBD TBD 24-hrs Reconstruct Dolorosa St - City Bond Project

17 ROW AB Frank Building Villita St S. St. Mary's Navarro St. Nov. 2023 Dec. 2024 24-hrs

On Villita St, the two westbound lanes (i.e, one (1) parking lane and one(1) travle lane) will be closed for 

approximately 15 months to complete this project.  The sidewalk will be closed on Navarro St. in front of the 

building. The contractor plans to start renovation of the old CPS Building located at Navarro and Villita St 

on November 6, 2023.  For the project duration, they will close the WB sidewalk and parking lane on Villita St. 

along their property line.  The WB travel lane on Villita St. may also need to be closed for safety reasons because 

of a poor turning radius. However, this WB lane closure is still being reviewed.  This project is anticipated to take 

15 months, with an anticipated completion date of February 2024.  

18 ROW Continenetal S. Laredo St. Dolorosa St. W. Commerce St. Oct. 2023 Sept. 2025 24-hrs

A mixed-use development that will provide new residential housing and commercial space, blending the historic 

buildings on the site with added density in the middle of the block.  This work is schedued to begin on Oct. 30, 

2023.

Cap Imp Bridge Repair Work on Crockett St. S. Presa St. Losoya N. Presa Oct. 16, 2023 Oct. 20, 2023 24-hrs Full street closure is required because the nature of the repair work affects the entire structure. 

Cap Imp Bridge Repair Work on N. Presa St. W. Crockett St. E. Nueva W. Market St. Oct. 2, 2023 Oct. 23, 2023 24-hrs
Full street closure is required because the nature of the repair work affects the entire structure.  This work has been 

completed. 

Cap Imp Bridge Repair Work on Augusta St.. Augusta St.. Giraud St. Convent St. Oct. 23, 2023 Nov. 3, 2023 24-hrs Full street closure is required because the nature of the repair work affects the entire structure. 

20 ROW Univesity of Texas at San Antonio New Construction - SP2 Building Dolorosa St, S. Laredo St. San Pedroo Creek Oct. 2023 Sept. 2025 24-hrs Proposed new building contruction for the Univesity of Texas at San Antonio - SP2 Building

ID # PERMIT EVENT DESCRIPTION STREET FROM TO START   DATE FINISH  DATE
AUTHORIZED     

CLOSURE TIME
DESCRIPTION / REMARKS

Veteran's Day Parade 11/11/23 11/11/23 TBD https://www.usmvpa.com/

Mission To Mission Charity Bkie Tour 12/02/23 12/02/23 TBD http://www.m2msa.com/

Rock and Roll Marathon (5k and 10k) 12/02/23 12/03/23 TBD https://www.runrocknroll.com/san-antonio

Event Street Closures

Upcoming Long Term Construction Projects (Dates to Be Determined)

Various Streets (See Link)

Various Streets (See Link)

Various Streets (See Link)

19
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